COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2014

ESTI MATE SUMVARY 09: 08: 44
CONTI D C18618 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18618- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 10.0  DAYS TI VE ALLOW 200 WORK DAYS
US160 WEST OF PAGOSA SPGS NEAR PERCENT TI ME: 5.00 ORI G TI VE ALLOW 180 WORK DAYS
PRQJECT NO NH1602- 133
US160 WEST OF PAGOSA SPGS NEAR
NAME OF ROAD: 160A
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAI N DI STRI CT | NC. PAY PER OD ENDI NG 08/ 23/ 2014 DATE TI ME STARTED 09/ 03/ 2013
P.O Box 1660 DATE LET 05/ 23/ 2013 DATE WORK BEGAN 09/ 03/ 2013
22419 County Road G DATE AWARDED 06/ 07/ 2013 DATE TI ME STCPPED
DATE CONTRACT EXECUTED 06/ 24/ 2013 DATE ACCEPTED
Cortez co 81321 DATE NOTI CE TO PROCEED 09/ 03/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6, 754, 644. 28 PARTI Ol PATI NG $ 4,509, 930. 74 $ 575, 857. 50
AWARD PRQJECT AMT: $ 5,993, 226.35 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 66.77% TOTAL EARNI NGS 4,509, 930. 74 575, 857. 50
FUNDS AVAI LABLE: $  2,244,713.54 STOCKPI LED MATERI ALS 252, 679. 80 -97,725.32
GROSS EARNI NGS 4,762, 610. 54 478,132.18
TOTAL CLAI VB $ 0.00 RETAI NAGE -89, 898. 40 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,672,712. 14 478,132.18
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,672,712. 14 478,132.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 478,132.18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18618

PCN: 18618-BI D

PRQJECT: NH1602- 133

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00015

Renoval of Headwal |

0015 202-00035

*Renoval of Pipe

0020 202-00090

*Renoval of Delineator

0025 202-00220

*Renoval of Asphalt Mat

0030 202-00240

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00810

*Renoval of G ound Sign

0045 202-00821

*Renoval of Sign Panel

0050 202-01000

*Renoval of Fence

0055 202-04001 Plug Cul vert

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

9. 300
ACRE
1, 400. 00000
1. 000
EACH
3, 500. 00000
300. 000
LF
35. 00000
20. 000
EACH
5. 50000
18, 605. 000
SY
1. 50000
1, 055. 000
SY
8. 50000
3, 813. 000
SF
2.75000
3. 000
EACH
210. 00000
8. 000
EACH
44.00000
6, 643. 000
LF
0. 90000
2.000
EACH

100. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

9. 300
0. 000
9. 300

=

000
0. 000

[y

. 000

283. 000
0. 000
283. 000

8. 000
0. 000
8. 000

16, 900. 000
44.000
16, 944. 000

911. 000
0. 000
911. 000

3, 100. 000
713. 000
3, 813. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

6, 643. 000
0. 000
6, 643. 000

2.000
0. 000
2.000

Page 2
ESTI MATE RUN 09/ 19/ 2014

09: 08: 44
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
13, 020. 00
0. 00
3, 500. 00
0. 00
9, 905. 00
0. 00
44.00
66. 00
25, 416. 00
0. 00
7, 743. 50
1, 960. 75
10, 485. 75
0. 00
420. 00
0. 00
0. 00
0. 00
5,978. 70
0. 00
200. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18618-BI D ESTI MATE RUN 09/ 19/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-04002 C ean Cul vert 4. 000 3. 000
EACH 1. 000 2,500. 00
2, 500. 00000 4.000 10, 000. 00
0065 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 48, 458. 000 45, 390. 000
cY 802. 000 8, 020. 00
10. 00000 46, 192. 000 461, 920. 00
0070 203-00100 *Muck Excavation 2, 000. 000 1, 804. 000
CcY 0. 000 0. 00
19. 50000 1, 804. 000 35, 178. 00
0075 203-01100 Proof Rolling 20. 000 13. 000
HOUR 7.000 700. 00
100. 00000 20. 000 2,000. 00
0080 203-01500 Bl adi ng 20. 000 9. 500
HOUR 0. 000 0. 00
150. 00000 9. 500 1, 425. 00
0085 203-01565 Hydraul i c Excavat or 25. 000 24.500
HOUR 0. 000 0. 00
138. 00000 24.500 3,381.00
0090 203-01582 Truck (Dunp) 20. 000 9. 000
HOUR 0. 000 0. 00
105. 00000 9. 000 945. 00
0095 203-01594 Conbi nati on Loader 40. 000 15. 000
HOUR 4.000 380. 00
95. 00000 19. 000 1, 805. 00
0100 203-01597 *Pot hol i ng 46. 000 37. 850
HOUR 0. 000 0. 00
500. 00000 37. 850 18, 925. 00
0105 203-01622 Sweepi ng (Wth Pickup Broon 30. 000 1. 000
HOUR 0. 000 0. 00
88. 00000 1. 000 88. 00
0110 203-02330 Labor er 100. 000 81. 500
HOUR 1. 000 30. 00
30. 00000 82. 500 2,475.00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18618-BI D ESTI MATE RUN 09/ 19/ 2014
PRQIECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206- 00000 *Structure Excavation 629. 000 606. 000
CY 0. 000 0. 00
7.50000 606. 000 4, 545. 00
0120 206- 00065 Structure Backfill (FlowFill) 26. 000 20. 500
CcY 0. 000 0. 00
222. 00000 20. 500 4,551. 00
0125 206- 00100 *Structure Backfill (dass 1) 328. 000 243. 000
CY 0. 000 0. 00
30. 00000 243. 000 7,290. 00
0130 207-00205 Topsoi | 4, 253. 000 2,937.000
CY 84. 400 1,181. 60
14. 00000 3,021. 400 42, 299. 60
0135 207-00210 St ockpi | e Topsoi | 6, 178. 000 3, 255. 000
CY 20. 000 280. 00
14. 00000 3, 275. 000 45, 850. 00
0140 207-00305 Wet | and Topsoi | 48. 000 48. 000
CcY 0. 000 0. 00
30. 00000 48. 000 1, 440. 00
0145 207-00310 St ockpi | e Wetl and Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
18. 00000 0. 000 0. 00
0150 208-00002 *Erosion Log (12 Inch) 3, 500. 000 1, 956. 000
LF 1, 189. 000 4, 756. 00
4. 00000 3, 145. 000 12, 580. 00
0155 208- 00011 *Erosi on Bales (Wed Free) 125. 000 33. 000
EACH 6. 000 102. 00
17. 00000 39. 000 663. 00
0160 208-00020  *Silt Fence 12, 870. 000 6, 389. 000
LF 271.000 298. 10
1. 10000 6, 660. 000 7,326.00
0165 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18618-BI D ESTI MATE RUN 09/ 19/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0175 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 8. 000
HOUR 26. 500 1, 325. 00
50. 00000 34.500 1, 725.00
0180 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 2.000
HOUR 30. 000 4, 200. 00
140. 00000 32. 000 4, 480. 00
0185 208-00206 Erosi on Control Supervisor 210. 000 154. 000
DAY 25. 000 5, 000. 00
200. 00000 179. 000 35, 800. 00
0190 210-00810 *Reset Ground Sign 13. 000 1. 000
EACH 0. 000 0. 00
130. 00000 1. 000 130. 00
0195 212-00006 *Seedi ng (Native) 6. 600 1. 800
ACRE 1. 470 3,528. 00
2,400. 00000 3.270 7,848. 00
0200 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0205 212-00032 *Soi | Condi tioning 6. 600 1. 800
ACRE 1. 140 1, 482. 00
1, 300. 00000 2.940 3,822.00
0210 213-00004 *Mil ching (Weed Free Straw) 6. 700 5. 700
ACRE 0. 000 0. 00
920. 00000 5.700 5,244.00
0215 213-00061 *Mil ch Tacki fier 670. 000 200. 000
LB 0. 000 0. 00
3. 75000 200. 000 750. 00
0220 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18618- Bl D ESTI MATE RUN 09/ 19/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 214-01010 *Brush Layer Cutting 75. 000 75. 000
EACH 0. 000 0. 00
4. 00000 75. 000 300. 00
0230 215-00000 *Transpl ant Shrub 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0235 215-00600 *Transpl ant Pl ug 30. 000 30. 000
EACH 0. 000 0. 00
275. 00000 30. 000 8, 250. 00
0240 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 15, 000. 000 6, 102. 000
Sy 7,101. 000 23,078. 25
3. 25000 13, 203. 000 42,909. 75
0245 216- 00303 *Turf Reinforcement Mat (O ass 3) 642. 000 396. 000
SY 12. 000 75. 00
6. 25000 408. 000 2,550. 00
0250 240- 00000 *WIdlife Biologist 3. 000 1. 500
HOUR 0. 000 0. 00
90. 00000 1. 500 135. 00
0255 240- 00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0260 304- 02000 *Aggregat e Base Course (O ass 2) 24,727.980 14, 247. 520
TON 10, 480. 460 199, 128. 74
19. 00000 24,727.980 469, 831. 62
0260 MATERI AL ALLOMNCE Crushed A 2 at Pit 0. 000
TON 0. 000 0. 00
9. 81000 0. 000 0. 00
0260 MATERI AL ALLOMNCE Crushed d 2 at Pit 5, 637. 480
TON -5, 637. 480 -55, 303. 68
9. 81000 0. 000 0. 00
0265 304- 06000 *Aggregat e Base Course (C ass 6) 12, 600. 000 6, 782. 020
TON 5, 566. 560 116, 897. 76
21. 00000 12, 348. 580 259, 320. 18



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18618- Bl D ESTI MATE RUN 09/ 19/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 304-09014 *Aggregat e Base Course (Special) 7, 000. 000 18. 630
TON 735. 890 10, 302. 46
14. 00000 754.520 10, 563. 28
0275 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 150. 000 82. 400
TON 0. 000 0. 00
310. 00000 82. 400 25, 544. 00
0280 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 25, 291. 000 10, 415. 400
TON 1, 392. 700 121, 164. 90
87. 00000 11, 808. 100 1, 027,304.70
0280 MATERI AL ALLOMNCE HVA Aggregate 8, 146. 600
TON -1,392.700 -42,421. 64
30. 46000 6, 753. 900 205, 723. 79
0285 411-10255 Enul si fied Asphalt (S| ow Setting) 11, 842. 000 4, 706. 000
GAL 13. 000 19. 50
1. 50000 4,719. 000 7,078.50
0290 420-00113 Ceotextile (Drainage) (dass 2) 1, 261. 000 839. 000
SY 268. 000 469. 00
1. 75000 1, 107. 000 1,937.25
0295 506- 00206 Riprap (6 Inch) 16. 600 16. 600
CY 0. 000 0. 00
110. 00000 16. 600 1, 826. 00
0300 506-00212 Riprap (12 Inch) 250. 000 83. 000
cY 134. 000 13, 400. 00
100. 00000 217.000 21, 700. 00
0305 506-01020 Ceogri d Rei nforcenent 5, 000. 000 4, 243. 000
SY 172. 000 430. 00
2.50000 4,415. 000 11, 037. 50
0310 601- 03030 *Concrete O ass D (Box Culvert) 44. 000 41.700
CY 0. 000 0. 00
615. 00000 41. 700 25, 645. 50
0315 602- 00000 Rei nforcing Steel 6, 358. 000 6, 358. 000
LB 0. 000 0. 00
1. 25000 6, 358. 000 7,947.50



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18618-BI D ESTI MATE RUN 09/ 19/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 603-33036 36 Inch Pipe Safety End Treat ment 6. 000 6. 000
EACH 0. 000 0. 00
900. 00000 6. 000 5, 400. 00
0325 603- 70804 *8x4 Foot Concrete Box Cul vert (Precast) 60. 000 60. 000
LF 0. 000 0. 00
745. 00000 60. 000 44, 700. 00
0330 604- 00305 Inlet Type C (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0335 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1. 000 4, 600. 00
0340 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 388. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0345 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0350 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0355 607-00005 *End Post 12. 000 9. 000
EACH 0. 000 0. 00
190. 00000 9. 000 1,710. 00
0360 607-00010 *Corner and Line Brace Post 38. 000 35. 000
EACH 0. 000 0. 00
210. 00000 35. 000 7, 350. 00
0365 607-01010 *Fence Barbed Wre with Metal Posts (Special) 9, 057. 000 6, 240. 000
LF 0. 000 0. 00
1. 40000 6, 240. 000 8, 736. 00
0370 607-11525 *Fence (Plastic) 1, 284. 000 1, 284. 000
LF 0. 000 0. 00
2.50000 1, 284. 000 3, 210. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18618- Bl D ESTI MATE RUN 09/ 19/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 609- 24008 Qutter Type 2 (8 Foot) 320. 000 290. 000
LF 0. 000 0. 00
55. 00000 290. 000 15, 950. 00
0380 612-00001  *Delineator (Type I) 35. 000 12. 000
EACH 0. 000 0. 00
23. 00000 12. 000 276. 00
0385 612-00002  *Delineator (Type Il) 66. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0390 612-00003  *Delineator (Type II1) 18. 000 4.000
EACH 0. 000 0. 00
25. 00000 4. 000 100. 00
0395 614-00011 *Sign Panel (Qass I) 16. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0400 614-00012 *Sign Panel (Cass I1) 85. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0405 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 10. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0410 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0415 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 24.000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0420 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0425 614-80385 *Runble Strip 28, 360. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18618-BI D ESTI MATE RUN 09/ 19/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 624-27018 *18 Inch Drainage Pipe (O ass 7) 256. 000 56. 000
LF 0. 000 0. 00
80. 00000 56. 000 4, 480. 00
0435 624-27024 *24 Inch Drainage Pipe (Qass 7) 168. 000 168. 000
LF 0. 000 0. 00
90. 00000 168. 000 15, 120. 00
0440 624-27036 *36 I nch Drainage Pipe (Cass 7) 497. 000 497. 000
LF 0. 000 0. 00
140. 00000 497. 000 69, 580. 00
0445 625- 00000 *Construction Surveying 1. 000 0.920
LS 0. 030 1, 515. 00
50, 500. 00000 0. 950 47, 975. 00
0450 625-00001 *Construction Surveying (Hourly) 20. 000 3. 700
HOUR 1. 500 225. 00
150. 00000 5. 200 780. 00
0455 626- 00000 *Mobi | i zati on 1. 000 0.914
LS 0. 000 0. 00
591, 000. 00000 0.914 540, 174. 00
0460 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
12, 500. 00000 0. 500 6, 250. 00
0465 627-00005 *Epoxy Pavement Mar ki ng 328. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0470 627-00011 *Pavenent Marking Paint (Wt erborne) 650. 000 460. 000
GAL 0. 000 0. 00
33. 00000 460. 000 15, 180. 00
0475 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 675. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0480 630-00000  *Fl aggi ng 5, 500. 000 4, 135. 500
HOUR 731. 000 15, 351. 00
21. 00000 4, 866. 500 102, 196. 50



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18618- Bl D ESTI MATE RUN 09/ 19/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 630- 00007 *Traffic Control Inspection 120. 000 91. 000
DAY 11. 000 2,310. 00
210. 00000 102. 000 21, 420. 00
0490 630-00012 *Traffic Control Managenent 180. 000 129. 000
DAY 24.000 15, 600. 00
650. 00000 153. 000 99, 450. 00
0495 630- 80305 *Fl aggi ng Station Light 4. 000 2.000
EACH 0. 000 0. 00
2, 700. 00000 2.000 5, 400. 00
0500 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0505 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000 19. 500
EACH 0. 000 0. 00
22. 00000 19. 500 429. 00
0510 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 24. 000
EACH 0. 000 0. 00
33. 00000 24.000 792. 00
0515 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 0. 000 0. 00
44. 00000 2.000 88. 00
0520 630-80344 *Construction Traffic Sign (Special) 70. 000 27.500
SF 0. 000 0. 00
13. 00000 27.500 357.50
0525 630- 80350 *Vertical Panel 50. 000 5. 000
EACH 0. 000 0. 00
11. 00000 5. 000 55. 00
0530 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4,900. 00000 1. 000 4,900. 00
0535 630- 80360 *Drum Channel i zi ng Devi ce 125. 000 35. 000
EACH 0. 000 0. 00
5. 50000 35. 000 192. 50



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18618-BI D ESTI MATE RUN 09/ 19/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
8. 50000 0. 000 0. 00
0545 630-80370 Concrete Barrier (Tenporary) 3, 940. 000 1, 842. 000
LF 0. 000 0. 00
60. 00000 1, 842. 000 110, 520. 00
0545 MATERI AL ALLOMNCE Concrete Barrier in Yard 1, 806. 000
LF 0. 000 0. 00
26. 00000 1, 806. 000 46, 956. 00
0550 630-80380 *Traffic Cone 300. 000 97.500
EACH 0. 000 0. 00
1. 10000 97.500 107. 25
0555 630-85011 *| npact Attenuator (Tenporary) 1, 150. 000 435. 000
DAY 113. 000 621. 50
5. 50000 548. 000 3,014. 00
0560 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 10. 090
FA 0. 000 0. 00
1. 00000 10. 090 10. 09
0575 700- 70018 F/ A Roadway Snoot hness | ncentive 98, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 138, 000. 000 48, 157. 470
FA 3, 945. 940 3,945.94
1. 00000 52,103. 410 52,103. 41
0585 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18618-BI D ESTI MATE RUN 09/ 19/ 2014
PRQJECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0590 700- 70025 F/' A Quality Incentive Paynent 122, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70034 FIA Uilities 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70589 F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 203-00400 Rock Excav 13, 001. 000 13, 001. 000
CY 0. 000 0. 00
18. 98000 13, 001. 000 246, 758. 98
0680 203- 00440 *Rock Excavation (Special) 4, 576. 000 4,576. 000
CY 0. 000 0. 00
26. 43000 4,576. 000 120, 943. 68
0685 203-00010 Uncl Excav (ClP) Reduce uncl excav quantity by anmount -17,567. 000 -17,567. 000
of added rock exc
CY 0. 000 0. 00
10. 00000 -17,567. 000 -175, 670. 00
CAT 0200 CURRENT AMI  $ 6, 358,556.78 % 462, 618.18$ 4, 368, 298. 03
CAT NOO300 wall P-08-A
0610 206- 00000 Structure Excavation 3, 827. 000 3, 827. 000
CY 0. 000 0. 00
7.50000 3, 827. 000 28, 702.50
0615 206- 00100 *Structure Backfill (dass 1) 1, 379. 000 1, 379. 000
CY 0. 000 0. 00
30. 00000 1, 379. 000 41, 370. 00
0620 206- 00360 *Mechani cal Rei nforcenent of Soil 749. 000 749. 000
CY 0. 000 0. 00
50. 00000 749. 000 37, 450. 00
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PON: 18618-BI D ESTI MATE RUN 09/ 19/ 2014
PRQIECT: NH1602- 133 ESTI MATE NO 0008 09: 08: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 Wwall P-08-A

0625 420- 00000 *Geonenbr ane 594. 000 523. 000
Sy 0. 000 0.00
25. 00000 523. 000 13, 075. 00
0630 504- 04420 *Precast Panel Facing 2, 425. 000 2, 425. 000
SF 0. 000 0.00
55. 00000 2,425. 000 133, 375. 00
0635 506- 00212 Riprap (12 Inch) 2. 000 0. 000
Cy 2.000 200. 00
100. 00000 2.000 200. 00
0640 601- 03000 *Concrete Cass D 40. 900 40. 900
Cy 0. 000 0.00
350. 00000 40. 900 14, 315. 00
0645 601- 40300 *Structural Concrete Coating 403. 000 0. 000
Sy 403. 000 15, 314. 00
38. 00000 403. 000 15, 314. 00
0650 602-00020 Rei nforcing Steel (Epoxy Coated) 2,871. 000 2,871.000
LB 0. 000 0.00
1. 00000 2,871. 000 2,871.00
0655 606- 00730 Cuardrail Type 7 (Style CD 280. 000 280. 000
LF 0. 000 0.00
78. 00000 280. 000 21, 840. 00

CAT 0300 CURRENT AMI  $ 310,287.50 $ 15,514.00 % 308, 512. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
48, 500. 00000 1. 000 48, 500. 00
0665 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 800. 00000 1. 000 25, 800. 00
0670 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
CAT 0400 CURRENT AMI  $ 85, 800. 00 $ 0.00$ 85, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 6, 754, 644.28 $ 478,132.18$ 4,762, 610.53



